

Core A' — the nineteen phases, in the order spec §11 puts them

9 merged, 10 to go · 84 of 150 tasks ticked · as of 2026-09-10 · the third line of each chip is what the phase puts on fig 1d

the framework
no syn3A biology at all — D0's order, and every phase merged so far — 5b last, and it is the one that unblocks the fan-out below

the fan-out — ODE block
6, 7 and 8 are mutually independent; 9 waits on 8

the fan-out — CME block
10 before 11 and 12, which both read the transcripts 10 owns

assembly, validation, inference
strictly serial — each check catches what the next would mask

