

Core A' — the nineteen phases, in the order spec §11 puts them

9 merged, 10 to go · 76 of 150 tasks ticked · as of 2026-09-10 · the third line of each chip is what the phase puts on fig 1d

the framework
no syn3A biology at all — D0's
order, and every phase merged
so far — 5b last, and it is
the one that unblocks the
fan-out below

the fan-out — ODE block
6, 7 and 8 are mutually
independent; 9 waits on 8

the fan-out — CME block
10 before 11 and 12, which
both read the transcripts 10
owns

assembly, validation,
inference
strictly serial — each check
catches what the next would
mask

